


RENCANA DAN ALOKASI PENAMBATAN KAPAL DI DERMAGA TANJUNG PRIOK CAR TERMINAL (TPT I - TPT II -TPT III)

TANGGAL : 17 DESEMBER 2021



NO.	KAPAL	VOY	LOA	DRAFT	AGEN	ETA	ETB	ETD	BERTH / SANDAR	KADE METER		EX KAPAL	OVERSTAGE KE DKP	KETERANGAN
										AWAL	AKHIR			
1	MV. ASTRAL ACE	323A	175	7,5	ANDHIKA LINE	20 Desember 2021 / 06:00	20 Desember 2021 / 10:00	20 Desember 2021 / 17:00	TPT II / KANAN	35	- 210			(B=275, M=409)
2	MV. EUROPEAN HIGHWAY	216	187	7,5	K LINE	19 Desember 2021 / 16:00	20 Desember 2021 / 20:30	21 Desember 2021 / 17:00	TPT II / KANAN	35	- 222	MV. ASTRAL ACE	2 M	(B=256, M=1755)
3	MV. ANJI 11	089S	180	7,5	APM	23 Desember 2021 / 16:00	23 Desember 2021 / 20:30	24 Desember 2021 / 07:00	TPT II / KANAN	30	- 210			(B=125, M=0)
4	MV. BALTIMORE HIGHWAY	120-121	180	7,5	K LINE	23 Desember 2021 / 22:30	24 Desember 2021 / 10:00	25 Desember 2021 / 14:00	TPT II / KANAN	35	- 215	MV. ANJI 11		(B=135, M=1979)

Posisi Kapal Tambat
 Rencana Kapal Tambat
 Kapal Selesai Tambat

INDONESIA KENDARAAN TERMINAL
SPV. PERENCANAAN DAN PENGENDALIAN

PT. DHARMA KARYA PERDANA

RIMUHAMMAD
NIPP. 274106159

(.....)